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BUFFALO HARBOR — NORTH BREAKWATER
Authorization: River & Harbor Acts of 1826, 1866, 1874, 1899, 1900, 1902, 1909, 1910, 1912, 1919,
1927, 1930, 1935, 1945, 1960, 1962, and Water Resources Development Acts of 1986, 1988, and 2007
Operations & Maintenance

Location
e Located on Lake Erie in the City of
Buffalo, Erie County, New York

Project Description

e OCT 2019 storms caused extensive
damage to the north breakwater,
requiring repairs at the northern end and
at the south head.

o FY21 funding was provided to repair the
North End and partially repair the South
End. Repair will consist of fixing the
crest and slopes using a rubblemound
armor stone overlay.

e The south head was under repair when
the storms eliminated the partially
completed work. The south head is
currently exposed to further storm

Importance

e The north breakwater allows for safe
navigation between Buffalo Harbor and
Lake Erie.

e The northern end protects the shoreline
and marinas from high energy waves
during storm events. With the 450 ft
breach that protection is no longer there.

Consequence
e Negative economic impacts; both locally

and regionally.

damage.
Estimate FY21 FY21 FY22 FY22
Buffalo North Breakwater Repairs | d Repair | Requiremen | Budge | Requiremen | Budge
Cost t t t t
Northern End Construction $10.9M $0M $10.9M $0 $0
South End Construction $13.5M $13.5M $3.5M $10.9M TBD

Project Sponsor

o 100% federal cost; no sponsors.

e Stakeholders are the Port of Buffalo,
U.S. Coast Guard, Gateway Metroport,
General Mills, Mobil Oil, Lafarge
Cement, Sand Products, Holcim,
Standard Elevator, Whitebox
Commodities, and private marinas.

Congressional Interests
o Representative Brian Higgins, D-NY-26
e Senator Kirsten Gillibrand, D NY
e Senator Charles Schumer, D NY

Current Status

e Funding for the North End has been
provided. Awaiting funding to complete
South End repair.

e The design package is completed for
the South End. Implementation can
proceed immediately upon receipt of
funding.

Issues
e The repair is necessary and immediately
needed to protect the exposed south
head from further storm event damage.
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Project Manager: Geoffrey Hintz (716) 879-4155, Geoffrey.K.Hintz@usace.army.mil
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